

SARVA SHIKSHA ABHIYAN STATE MISSION AUTHORITY MANIPUR

President : Chief Minister, Manipur
General Body
Chairman : Chief Secretary,
Executive Committee : Government of Manipur

Regd. No. 146/M/SR/2000

Babupara, Imphal - 795 001
 Tele Fax 0365 - 2448534, 2448535
 e-mail : ssa_manipur@rediffmail.com

No.5/3/15-SSA/SMA-Status

Dated: 31.. August, 2018

To,

1. The Chairman/Head Master, SMDC Thanga Chingkhru PS, Bishnupur District
2. The Chairman/Head Master, SMDC Khordak PS, Bishnupur District
3. The Chairman/Head Master, SMDC Wathlambi Shantipur PS, Bishnupur District
4. The Chairman/Head Master, SMDC Saiton Khunou PS, Bishnupur District
5. The Chairman/Head Master, SMDC Thanga Tongbram PS, Bishnupur District
6. The Chairman/Head Master, SMDC Heinoubok PS, Bishnupur District and
7. The Chairman/Head Master, SMDC Karang Makha PS, Bishnupur District

Subject: SHOW CAUSE NOTICE

Whereas, it is reportedly learnt that construction of New Primary School sanctioned to the above mentioned school approved in 2012-13 has not started/completed as on date.


2. Whereas, funds for 1st installment has already released for implementation of these works in 2013-14. Further, funds as 2nd installment for construction of these schools have also been released already as the details are given in below table:-

Sl.no	Name of School	1 st installment Amount	2 nd installment Amount	Remarks
1	Thanga Chingkhru PS	Rs.15,688,46/-	Rs.11,49,322/-	
2	Khordak PS	Rs.15,688,46/-	Rs.11,49,322/-	
3	Wathlambi Shantipur PS	Rs.15,688,46/-	Rs.11,49,322/-	
4	Saiton Khunou PS	Rs.15,688,46/-	Rs.11,49,322/-	
5	Thanga Tongbram PS	Rs.15,688,46/-	Rs.11,49,322/-	
6	Heinoubok PS	Rs.15,688,46/-	Rs.11,49,322/-	
7	Karang Makha PS	Rs.15,688,46/-	Rs.8,61,991/-	

3. Whereas, due negligence in timely completion of the said work has hampered/mishandled in implementing the Right to Education Act, 2009 which can treated as violation of the said constitutional act.


4. You are to furnish the detail report about the fund releases meant for the said construction works. Also, you are to explain as to why disciplinary proceedings should not be taken up against you for not completing / starting the said construction works. Your written explanation in the prescribe format as Annexure shall reach to the undersigned within 10 days from the date of receipt of this notice, failing which necessary action as deemed fit and proper shall be taken against you without further intimation in this regard.

Enclosure: As stated above.


(Th.Kirankumar) 31/8/2018
 State Project Director
 Samagra Shiksha Abhiyan, Manipur

Copy:

1. The Commissioner Education –S, Govt. of Manipur.
2. The Director, Education –S, Manipur.



SARVA SHIKSHA ABHIYAN

Education of all. Development of all

SARVA SHIKSHA ABHIYAN STATE MISSION AUTHORITY MANIPUR

President : Chief Minister, Manipur

Regd. No. 146/M/SR/2000

General Body


Chairman : Chief Secretary,
Executive Committee : Government of Manipur

Babupara, Imphal - 795 001

Tele Fax 0365 - 2448534, 2448535

e-mail : ssa_manipur@rediffmail.com

3. The Zonal Education Officer, Bishnupur District, they are to ensure the Show Cause Notice has delivered to all the concerned and the copies in duplicate are returned without fail.
4. The Concern District Civil Works Coordinator, SSA.
5. The Concern District Programme Manager, SSA.
6. The Concern Engineers, SSA.
7. File



SARVA SHIKSHA ABHIYAN STATE MISSION AUTHORITY MANIPUR

President : Chief Minister, Manipur
General Body
Chairman : Chief Secretary,
Executive Committee : Government of Manipur

Regd. No. 146/M/SR/2000

Babupara, Imphal - 795 001
 Tele Fax 0365 - 2448534, 2448535
 e-mail : ssa_manipur@rediffmail.com

Annexure

DETAIL REPORT FOR CONSTRUCTION OF NEW PRIMARY SCHOOL APPROVE IN THE YEAR 2012-13		
Name of Work	:	
Name of School	:	
UDISE Code	:	
Bank Account Related		
Account No.	:	
Name of Bank	:	
Branch	:	
Amount Received for the Work & Date	:	
Amount Withdrawn & Date	:	
Head of School/Chairman, SMDC who had withdrawn the Amount & Date	:	
Work Details		
Date of Start of Work	:	
Status of Work with Photograph	:	
Reason of Delay	:	
Target Date of Completion	:	

Signature with seal of ZEO

Signature with Seal of Head Master / Head Mistress