

# SARVA SHIKSHA ABHIYAN STATE MISSION AUTHORITY MANIPUR

President : Chief Minister, Manipur  
General Body  
Chairman : Chief Secretary,  
Executive Committee Government of Manipur

Regd. No. 146/M/SR/2000

Babupara, Imphal - 795 001  
Tele Fax 0365 - 2448534, 2448535  
e-mail : ssa\_manipur@rediffmail.com

No.5/3/15-SSA/SMA-Status

Dated: 31 August, 2018

To,

1. The Chairman/Head Master, SMDC Pulleipokpi Tentha Khunou PS, Thoubal District

Subject: **SHOW CAUSE NOTICE**

Whereas, it is reportedly learnt that construction of Additional Classrooms sanctioned to the above mentioned school approved in 2011-12 and 2012-13 has not started/completed as on date.


2. Whereas, funds for 1<sup>st</sup> installment has already released for implementation of these works in 2014-15. Further, funds as 2<sup>nd</sup> installment for construction of this school has also been released already as the details are given in below table:-

Sl.no	Name of School	1 <sup>st</sup> installment Amount	2 <sup>nd</sup> installment Amount	Remarks
1	Pulleipokpi Tentha Khunou PS	Rs.1,41,255/-	Rs.3,54,827/-	

3. Whereas, due negligence in timely completion of the said work has hampered/mishandled in implementing the Right to Education Act, 2009 which can treated as violation of the said constitutional act.


4. You are to furnish the detail report about the fund releases meant for the said construction works. Also, you are to explain as to why disciplinary proceedings should not be taken up against you for not completing / starting the said construction works. Your written explanation in the prescribe format as Annexure shall reach to the undersigned within 10 days from the date of receipt of this notice, failing which necessary action as deemed fit and proper shall be taken against you without further intimation in this regard.

Enclosure: As stated above.

  
(Th.Kirankumar) 31/8/2018  
State Project Director  
Samagra Shiksha Abhiyan, Manipur

Copy:

1. The Commissioner Education –S, Govt. of Manipur.
2. The Director, Education –S, Manipur.
3. The Zonal Education Officer, Thoubal District, they are to ensure the Show Cause Notice has delivered to all the concerned and the copies in duplicate are returned without fail.
4. The Concern District Civil Works Coordinator, SSA.
5. The Concern District Programme Manager, SSA.
6. The Concern Engineers, SSA.
7. File



**SARVA SHIKSHA ABHIYAN**  
Education of all, Development of all

# SARVA SHIKSHA ABHIYAN STATE MISSION AUTHORITY MANIPUR

President : Chief Minister, Manipur  
General Body :  
Chairman : Chief Secretary,  
Executive Committee : Government of Manipur

Regd. No. 146/M/SR/2000

Babupara, Imphal - 795 001  
Tele Fax 0365 - 2448534, 2448535  
e-mail : ssa\_manipur@rediffmail.com

Annexure

DETAIL REPORT FOR CONSTRUCTION OF ADDITIONAL CLASSROOMS IN THE FINANCIAL YEAR 2014-15		
Name of Work	:	
Name of School	:	
UDISE Code	:	
<b>Bank Account Related</b>		
Account No.	:	
Name of Bank	:	
Branch	:	
Amount Received for the Work & Date	:	
Amount Withdrawn & Date	:	
Head of School/Chairman, SMDC who had withdrawn the Amount & Date	:	
<b>Work Details</b>		
Date of Start of Work	:	
Status of Work with Photograph	:	
Reason of Delay	:	
Target Date of Completion	:	

Signature with seal of ZEO

Signature with Seal of Head Master / Head Mistress